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i Status

= Achieved all meeting goals
= Completed Review of Draft 1.1
= Resolved all T/TRs (484) in the meeting

= Resolved 13 out of 135 E/ERs in the meeting, the
rest of the E/ERs will be left to Editor’'s to resolve.

= All known opens have been addressed

= Thanks to the Task Force, Editorial team,
volunteers and contributors for your efforts In
closing the comments/opens.

1/13/2009 IEEE P802.3ba Task Force meeting, Jan 2009, New Orleans, LA



i Next steps

= Direct editorial team to generate a technically
complete Draft 1.2
= Release Draft 1.2 for Task Force review by Feb 6th

= Targeting a 3 week Task Force review for D1.2 (review
close by Feb 26t)

= Pre-circulate technically complete draft to IEEE

802.3 WG on Mar 02nd

= Resolve any comments in March Meeting and generate
D1.3 on Mar 12t to review with the Working group on

Thu closing Plenary

= Reqguest to go to WG ballot at Mar'09 Plenary
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Updated schedule for initial WG ballot

Draft 0.9 Proposed Baseline draft available to TF for review Mon 25-Aug-08 Done
Sep’ 08 Interim (Baseline draft adopted by TF) Tue-Fri Sep 15-19 Done
Draft 1.0 Initial Task force review (open for TF comments) Fri 1-Oct-08 Done
Initial Task force review — (TF comment period ends) Thu 30-Oct-08 Done
Nov08 Plenary Mon-Thu Nov 9-14 Done
Draft 1.1 First TF recirculation — (Open for TF comments) Tue 9-Dec-08 Done
First TF recirculation — (TF comment period ends) Mon 29-Dec-08 3 weeks Done
Jan interim Tue-Fri Jan 12-16 Close all technical opens
Draft 1.2 Second TF recirculation — (Open for TF comments) Fri 6-Feb-08 Technically complete draft
Second TF recirculation — (TF comment period ends) Thu 26-Feb-08 3 weeks
Draft D1.2 Pre-circ Initial Working Group ballot — pre circulation (D1.2) Mon 2-Mar-08 Precirculation deadline
Draft 1.3 for WG March ‘09 Plenary (review any changes from Pre-circ with WG Mon-Thu 12-Mar Request for WG ballot
Draft 2.0 Initial working group ballot — opens Fri 12-Mar

Initial working group ballot - closes Thu 15-Apr

May 09 interim* (The meeting dates are estimated) Tue-Fri May 11-15*
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