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i Current status

= Editorial team generated P802.3ba-D2.1 for first WG ballot recirculation
= WG ballot recirculation: Jun 2, 2009 to Jun 27, 2009
= Ballot scope: Entire draft D2.1

= Draft 2.1: Received a total of 423 comments
= T/TR comments: 274

= ER comments: 47
= E comments: 102
= Includes 5 late comments received after ballot close (pending consideration

by the Task Force)

= Editorial team prepared proposed responses to all 423 comments

= Proposed responses posted to P802.3ba website on Jul 09, 2009
= http://www.ieee802.org/3/ba/public/may09/index.htm

= Thanks to the Editorial team, volunteers and contributors for your
efforts in releasing Draft 2.1 and for preparing proposed responses
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WG ballot results

D2.1 WG recirculation ballot D2.0 Initial WG ballot
Voters 229 Voters 229
Approve 97 Approve 87
Disapprove 30 Disapprove 32
Disapprove w/o 2 Disapprove w/o 3
comment comment
Abstain 11 Abstain 10
Returns 140 Returns 132
Response rate 61.14% Response rate 57.64%
Abstention rate 7.86% Abstention rate 7.58%
Approval rate 76.38% Approval rate 73.11%

Ballot met required response rate >=50%, abstention rate < 30%, and approval rate >=75%
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j D2.1 Comments report

Description Editor Clause TR [T ER | E Total
Front matter, MAC, 99, 00, 01, A, 4, 4A, 31B,

40G & 100G Intro llango Ganga 80 13 4 7 15 39
Management Hugh Barrass 30, 45 5 9 2 8 24
RS/MII and PCS Mark Gustlin 81, 82 71 22 1| 21 51
PMA Steve Trowbridge | 83, 83C 10 4 4 9 27
XLAUI/CAUI Ryan Latchman 83A, 83B 24 4 10 4 42
Backplane KR4 related Arthur Marris 69, 69A, 69B, 73, 74, 84 4 1 0 6 11
Copper CR4 & CR10 Chris Di Minico 85, 85A 58 42 12 12 124
Optical SR4 & SR10, and Cls. 52 | Piers Dawe 86, 86A, 52 21 22 7 20 70
Optical 40G LR4 Jonathan King 87 1 15 2 6 24
Optical 100G LR4 & ER4 Pete Anslow 88 4 3 2 2 11
Total comments 147 | 126 47 | 103 423
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D2.1 Comments distribution by category

D2.1 comment distribution
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i Comments history

P802.3ba WG ballot comment history
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i Top meeting goals

= Resolve/respond to comments received on D2.1
= Review all T/TRs (274) and ERs (47) in the meeting
= TRs and ERs need signoff from commenters

= Subject to availability of time, editorial comments (E) may not be
discussed in the meeting and will be closed based on the proposed
responses

= If you want to review any specific editorial comments, please bring it to
the attention of the Sub-Task Force Chairs or Chief Editor

= Request to generate D2.2, for WG recirculation, based on
D2.1 and resolved comments
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i D2.1 Comment review

The Task Force will meet in a single track after the opening business on Sun
and on Tue before morning break for comment resolution

= See “Task Force discussion” presentation (anslow_04 0709) for list of comments to be
discussed in this session

=  Comments will be reviewed in Logic, Copper, and Optical tracks in parallel on
Tue & Wed

= Logic track
= Front matter, Clauses 01, A, 4, 4A, 30, 31B, 45, 73, 74, 80, 81, 82, 83, 83C

= Copper track
= Clauses 69, 69A-C, 84, 85, and Annexes 85A, 83A & 83B

= Optical track
= Clauses 86, 87, 88, and Annex 86A

= See Logic, Cu, Optical Sub-Task Force opening reports for details
= See gustlin_01_0709.pdf, diminico_01_0709.pdf, and anslow_01 0709.pdf

= Presentations in support of comments will be heard as part of comment
resolution when appropriate comments are taken up for review

Note: See agenda_01_0709 for schedule and meeting outline; *schedule subject to change
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IEEE P802.3ba Task Force Timeline
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Proposed schedule till Sponsor ballot

# of # of
business calendar
Description Date Day days days Status/Remarks
Mar Plenary meeting (Mar 9 to Mar 12) 12-Mar  Thu
Initial Warking Group ballot D2.0 - Opens 12-Mar|  Thu Dane
Initial Working Group ballot D2.0 - Closes 16-Apr.  Thu 35 Done
Froposed response posted 30-Apr  Thu 10 Caone
May interim meeting ends (May 4 to May 7} 7-May  Thu
D21 Editing starts on following Man 11-May  Maon
First WG ballot recirculation D2.1 - Opens 2-Jun Tue 16
First WG ballot recirculation D21 - Closes 27-Jun Sat 25 (Done)2s day circulation {3+ weeks)
Proposed response posted S-Jull  Thu g (Done) reduce time for proposed responge
July Plenary meeting (Jul 13 to Jul 16) 16-Jul  Thu
D22 Editing starts on following Mon 20-Jul  Man
Second WG hallot recirculation D22 - Opens 13-Aug|  Thu 14
Second WG ballot recirculation D22 - Closes 3-3ep|  Thu 21 21 day recirc
Proposed response posted 17-Sep|  Thu 10
Sep interim meeting (Sep 21 to Sep 24) Estimated 24-5ep  Thu Dates may move up by 1wk to Sep 14
D23 Editing starts on following Mon 28-Sep Maon
Third WWG ballot recirculation DZ_3 - Opens 14-Oct|  Wed 12 “2wks+2d far draft complete
Third WG ballot recirculation D2.3 - Closes 29-0ct|  Thu 15 15 day recirc
Fequirement to req Sponsor ballm

Mo new negative votes and Mo
Proposed response posted 12-Maov) Thu 10 substantive (normative) changes
Mov Plenary meeting (Maov 16 to Mov 19) 19-Mov  Thu N3.0 ready at closing rl~rary
D3.0 Document ready 20-Maov Fri 1 EC approval on Friday 11/20

Fequires 5 business days befare

Initial Sponsor ballot D3.0 - Opens 1-Dec|  Tue i hallot + 2 days for Thanksgiving
Initial Sponsor ballot D3.0 - Closes 31-Dec|  Thu 30 Min 30 day electronic hallot
Proposed response posted 14-Jan|  Thu 10 Including new vear holiday
Jan interim meeting (Jan 18 to Jan 21) Estimated 21-Jan  Thu Dates may move + 1 wk
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i Summary

= Resolve/respond to comments received on D2.1

= Request to generate D2.2, based on D2.1 and resolved
comments

= Request to go to WG ballot recirculation

7/12/2009 IEEE P802.3ba Task Force meeting, July 2009, San Francisco, CA

12



	IEEE P802.3ba �40Gb/s and 100Gb/s Ethernet Task Force��Chief Editor’s Report
	Editorial Team
	Current status
	WG ballot results
	D2.1 Comments report
	D2.1 Comments distribution by category
	Comments history
	Top meeting goals
	D2.1 Comment review
	IEEE P802.3ba Task Force Timeline
	Proposed schedule till Sponsor ballot�
	Summary

