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] Editorial Team

Editor Affiliation Responsibilities
Ilango Ganga Intel Editor-in-Chief
Editor — Clauses 1, 4, 80, Annexes A, 4A,31B
Mark Gustlin Cisco Chair, Logic Sub-task Force
Editor — Clauses 81, 82
Chris Di Minico MC Communications | Chair, Copper Sub-task Force
Editor — Clause 85, Annex 85A
Pete Anslow Nortel Chair, Optical Sub-task Force
Editor — Clause 88
Hugh Barrass Cisco Editor — Clauses 30, 45
Arthur Marris Cadence Editor — Clauses 69, 73, 74, 84, Annexes 69A, 69B

Steve Trowbridge | Alcatel-Lucent Editor — Clause 83, Annex 83C
Ryan Latchman Gennum Editor — Annexes 83A, 83B

Piers Dawe IPtronics Editor — Clause 52, 86, Annex 86A
Jonathan King Finisar Editor — Clause 87
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Progress at the meeting

Achieved the meeting goals

= Resolved/responded to all 200 comments received on D3.1

= Reviewed all T/TR (117), G/GR (1), and E/ER (82) comments in
the meeting

= TRs, ERs, GRs need signoff from commenters

= Request to generate D3.2, for Sponsor recirculation ballot,
based on D3.1 and recorded comments in the database
= Generated preview copy of Draft 3.2Pre for Task Force preview

= Thanks to the Task Force, Editorial team, volunteers and
contributors for your efforts in reviewing and resolving the
comments during the meeting
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* Unresolved comments history
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IEEE P802.3ba Task Force Timeline
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Proposed sponsor ballot schedule

Proposed P802.3ba Sponsor ballot schedule

# of # of
business calendar
Sl.# Description Date Day days days Status/Remarks
Sponsor ballot
Initial Sponsor ballot D3.0 - Opens 23-Nov.  Mon
Initial Sponsor ballot D3.0 - Closes 23-Dec Wed 30 Done
Jan interim meeting (Jan 25 to Jan 28) 28-Jan  Thu
D3.1 Draft ready 11-Feb  Thu 10 Done
First Sponsor ballot recirculation D3.1 - Opens 12-Feb Fri 1
First Sponsor ballot recirculation D3.1 - Closes 27-Feb  Sat 15 Done
Proposed response posted 11-Mar  Thu 9
30 day notice for April meeting,
Mar 2010 Plenary meeting (Mar 15 to Mar 18) 18-Mar  Thu Request conditional approval from WG
D3.2 Draft Ready 25-Mar  Thu 5
Second Sponsor ballot recirculation D3.2 - Opens 1-Apr  Thu 5 Ballot may open earlier
Second Sponsor ballot recirculation D3.2 - Closes 16-Apr Fri 15 15 day recirculation
Proposed response posted 19-Apr  Mon 1
Half day April interim meeting (Apr 20th) 20-Apr  Tue
RevCom submittal 7-May Fri Revcom submittal on May 7th
Jun SASB meeting 17-Jun  Thu SASB meeting Jun 17 2010
Final ratification 17-Jun  Thu
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i Summary

= Resolved/responded to all comments received on D3.1

= Request to generate D3.2, for Sponsor recirculation ballot,
based on D3.1 and recorded comments in the database
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