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Summary

« Three telephonic meetings held
— 3 April 2014: 1 contribution -

« chalupsky Zbgpah 01 april3-14.pdf on delay constraint considerations

— 24 April 2014: 1 contribution
« langner 3bgah 01 0414.pdf on coding the uncoded bits

— 8 May 2014: 2 contributions
* Lo 3bg 01 0514.pdf on coding the uncoded bits

« Wu_3bg_01 0514.pdf on a delay constraint proposal
* Progress made on understanding delay constraints and
proposals for coding the uncoded bits

« Result: Proposal contributions to this Interim meeting
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http://www.ieee802.org/3/bq/public/phyproposal/chalupsky_3bqpah_01_april3-14.pdf
http://www.ieee802.org/3/bq/public/phyproposal/chalupsky_3bqpah_01_april3-14.pdf
http://www.ieee802.org/3/bq/public/phyproposal/chalupsky_3bqpah_01_april3-14.pdf
http://www.ieee802.org/3/bq/public/phyproposal/langner_3bqah_01_0414.pdf

Path to Baseline — Items In Process or Done

» Selected Strawman - DONE
— based on 4X Speed Clause 55

« Simplified PBO — PARTIALLY DONE

— Noise Measurements Presented
— 2 or 3 steps, need to resolve 12dB step

« Coding Uncoded Bits — IN PROGRESS
— Proposals at this meeting

* Delay Constraints — IN PROGRESS
— Proposals at this meeting
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Path to Baseline — TO DO

« Clause 55 deviations: no proposals = no change
— Add THP update? — TBD (no contributions)

— Simplifications to startup
« Minor improvement to startup time requested

— Any new management register issues (PMA speed
select, autoneg, test modes)
« Determine & finalize MDI needs & channel
requirements (needs PHY defined first)

« PCS/MAC interface mapping to 40G, per
barrass 3bg 01 0713.pdf
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http://www.ieee802.org/3/bq/public/jul13/barrass_3bq_01_0713.pdf

___
Next Steps

 Build consensus & resolve studied issues
— Delay constraints & Uncoded bits

 Solicit Contributions on improvements, OR
CONTRIBUTIONS SAYING NONE ARE NEEDED
— Startup Timing
— THP backchannel
— Changes to management, autoneg, and test modes

« Consider impacts on higher layers, & alternatives
— Re-study barrass _3bg 01 0713

* Next ad hoc meeting: Thursday May 29, 10AM PST
— General time slot is 10AM Thursdays, due to conflicts
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