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Milestone Summary

Option WG Ballot Sponsor Ballot Std Ratification
Original Nov-15 July-16 Mar-17
Original Shifted May-16 Jan-17 Sept 17
5:4:4 Jul-16 Mar-17 Dec-17
6:5:4 Sep-16 Jul-17 Jun-18
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(No changes post baseline adoption, not
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IEEE P802.3bs 400GbE (5:4:4)

(Not Adopted)
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IEEE P802.3bs 400GbE (6:5:4)

(not adopted)
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