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T1E1 Line Code Evaluation - Status/Process

History

* February 2000 - WG T1E1.4 agreed to
develop an “American National
Standard for Trial Use” in 3 parts:

— Common Part
— Multicarrier Modulation (MCM) Part
— Single Carrier (SCM) Part

 March 2002 - T1.424 Published
— 2 year trial use period ends 3/14/2004
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History

* August 2002 - Agreed to put a process
in place to make a decision on the
VDSL line code not later than August
23, 2003.

* August 2002 thru March 2003 -
aggressive work to develop a test plan,
methods, laboratory logistics and
additional criteria to facilitate decision
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Status

 February Meeting and March Teleconferences -
VDSL transceiver laboratory test plan discussions
resulted in agreement and specification of:

bit-rate/reach tests
PSD verification
upstream power back-off verification

impulse noise robustness

* Includes all criteria requested by IEEE 802.3ah.

BT Exact and Telcordia labs conducting testing
with four vendors -- April 7 — June 13.
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Future Meetings/Milestones

 May 19-23 - Quarterly T1E1 meeting
— Only minor activity on VDSL is expected

* June 16 — “Data Day”

— Test labs release all data via T1 website

* June 18-19 - T1E1.4 Interim meeting

— Review and interpretation of laboratory data
— Line Code Decision

* August 18-22 - Quarterly T1E1 meeting

— Contribution driven updates to T1.424 to support
full ANSI standard with only one line code
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Process

* Lab test data and any other
appropriate and relevant information
is made available to all with a direct
and material interest in this subject;
discussions will occur to support a

“consensus” decision by Working
Group T1E1.A4.



T1E1 Line Code Evaluation - Status/Process

Consensus in T1E1.4

* Notvoting (no quorum at WG level)

 ANSI accredited Committee T1 & all its subtending
technical groups must operate on a consensus basis
to meet ANSI due process requirements.

* Working Groups consensus defined in Committee
T1 Procedures Manual Sections 4.2.6 & 4.2.7

* Additional information on consensus process from
the American National Standards Institute (ANSI):

— “ANSI Procedures for the Development and
Coordination of American National Standards”

— “ANSI Essential Requirements: Due process
requirements for American National Standards”
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T1 Procedures Manual

4.2.6 Consensus Process for Working Group Agreements.

Working Groups reach agreement by "consensus" rather than formal votes or
letter ballots. Consensus is established when substantial agreement has been
reached by those participating in the consideration of the subject at hand.
Substantial agreement means more than a simple majority, but not necessarily
unanimity. Consensus requires that all views and objections be considered, and
that a concerted effort be made toward their resolution. Under some
circumstances, consensus 1s achieved when the minority no longer wishes to
articulate its objection. In other cases, the opinions of the minority should be
recorded with the report of the substantial agreement (consensus) of the majority.

The WG participants, in consideration of ultimate approval of American National
Standards by ANSI, should be cognizant of ANSI's due process requirement of
consensus which states "Consensus is established when substantial agreement has
been reached by directly and materially affected interest categories".
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Links to more info:
e Committee T1 documents of interest:

—Meeting notes and other contributions
— T1E1.4/2003-036R4 - Lab Test Plan
 http://www.tl.org/tlel/ el-grid.htm

—ANSI Accredited Committee T1
Procedures Manual
e ftp://ftp.tl.org/pub/tl/tl-proc.pdf

e ANSI Documents of interest:
* http://www.ansi.org



ftp://ftp.t1.org/pub/t1/t1-proc.pdf
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